



Board of Chosen Freeholders

Approved as to Form and Legality

Date Adopted

Committee
Economic Development
Public Works

March 7, 2019

Salem County Counsel

**RESOLUTION APPROVING THE EXECUTION OF
CHANGE ORDER #1-FINAL
SALEM BRANCH SHORT LINE RAILROAD, PHASE 8,
RAILROAD REHABILITATION FOR THE COUNTY OF SALEM
NJDOT GRANT #7115325**

WHEREAS, the County of Salem issued a Contract in the amount of \$626,050.00 to "Railroad Construction Company of South Jersey, Inc." of Paulsboro, New Jersey for the SALEM BRANCH SHORT LINE RAILROAD, PHASE 8, RAILROAD REHABILITATION, MILE POST 17.11 TO MILE POST 17.61, IN THE BOROUGH OF WOODSTOWN, COUNTY OF SALEM, NJDOT GRANT #7115325 on July 18, 2018 per Resolution #2018-250; and

WHEREAS, N.J.A.C. 5:34-4.4(A) 3 requires that all change orders for capital projects be approved by the Board of Chosen Freeholders; and

WHEREAS, the County Engineer recommends approval of CHANGE ORDER NO. 1-FINAL, as more particularly described on the attached NJDOT State Aid Change Order #1-FINAL form, the "Alaimo Group" Change Order #1-FINAL form and the Salem County Change Order #1-FINAL form for a PROJECT DECREASE of ONE HUNDRED, FORTY-TWO THOUSAND, NINE HUNDRED, EIGHTY-FIVE DOLLARS AND FORTY-FOUR CENTS (\$142,985.44), which represents a 22.8% Decrease in the Total Contract Cost; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, MULTIMODAL GRANTS AND PROGRAMS; and

WHEREAS, the purpose of this Change Order #1-FINAL is to approve a Reduction and Overage Items, more particularly described on the attached NJDOT State Aid Change Order #1-FINAL form, the "Alaimo Group" Change Order #1-FINAL form and the Salem County Change Order #1-FINAL form; and

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that this CHANGE ORDER #1-FINAL be and is hereby approved for execution for the SALEM BRANCH SHORT LINE RAILROAD, PHASE 8, RAILROAD REHABILITATION, MILE POST 17.11 TO MILE POST 17.61, IN THE BOROUGH OF WOODSTOWN, COUNTY OF SALEM, NJDOT GRANT #7115325; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said NJDOT State Aid Change Order #1-FINAL form, the "Alaimo Group" Change Order #1-FINAL form and the Salem County Change Order #1-FINAL form.

CHARLES V. HASSLER, Freeholder
Chair, Economic Development/ Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on Thursday March 7, 2019.


STACY PENNINGTON
Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
G. Ostrum, Jr.	✓					✓
C. Hassler	✓				✓	
L. Ware	✓					
R.S. Griscom	✓					
B. Laury	✓					

✓ Indicates Vote

ENG-df

COUNTY OF SALEM
CHANGE ORDER FORM

Change Order Number: 1

Date Prepared: February 25, 2019

Project or Contract: SALEM BRANCH SHORT LINE RAILROAD, PHASE 8, RAILROAD REHABILITATION, MILE POST 17.11 TO MMILE POST 17.61, IN THE BOROUGH OF WOODSTOWN, COUNTY OF SALEM, NJDOT GRANT #7115325; Salem County Contract #2018-1

Name and Address of Contractor: "RAILROAD CONSTRUCTION COMPANY OF SOUTH JERSEY, INC.", 705 Mantua Avenue, Paulsboro, New Jersey 08066

Need or Purpose of this Change Order: Reduction Items based on field measurements and conditions, as more particularly described on the attached NJDOT State Aid Change Order #1-FINAL form and the "Alaimo Group" Change Order #1-FINAL form.
Total Decrease this Change Order - \$142,985.44

Date of Original Contract: July 18, 2018 P.O. Number: 18-02693

Amount of Original Contract:	<u>\$ 626,050.00</u>	(a)
Amount of any Previous Change Orders:	<u>\$.00</u>	(b)
Amount of this Change Order:	<u>\$ - 142,985.44</u>	(c)
New Total Contract Amount (a+b+c)	<u>\$ 483,064.56</u>	

Certificate of Availability of Funds Ordered on this Date: Not Applicable

Change Order Requested by: James McKelise Date: 2/28/2019
(Department Head Signature) *adef*

Change Order Accepted by: Christopher Daloisio, VP Date: 2/27/19
(Vendor Signature) -

Date of Resolution Authorizing this Change Order: _____

Attest: Stacy Pennington, Clerk By: Benjamin H. Laury, Director