Salem County New Jersey
Board of Chosen Freeholders

Resolution No. 2020 – 212

Date Adopted	Committee
June 24, 2020	Economic Development Public Works

RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #3
REMOVAL OF BEAM GUIDE RAIL
AND INSTALLATION OF BEAM GUIDE RAIL
AT VARIOUS LOCATIONS THROUGHOUT
THE COUNTY OF SALEM, 2nd YEAR OPTION

WHEREAS, the County of Salem issued a Contract in the amount of $142,950.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on September 19, 2018 per Resolution # 2018-317; and

WHEREAS, the County of Salem exercised the 2nd YEAR OPTION and issued a Contract in the amount of $120,000.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on October 17, 2019 per Resolution # 2019-392; and

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2020-157 on May 6, 2020 authorizing Change Order #1 to said contract for no additional cost; and

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2020-176 on May 20, 2020 authorizing Change Order #2 to said contract for no additional cost; and

WHEREAS, N.J.A.C. 5:34-4.4(a)3 requires that all change orders for services be approved by the Governing Body; and

WHEREAS, it has been deemed necessary by the Public Works Committee to proceed to Amend the existing Contract for "REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM"; and

WHEREAS, all other Terms and Conditions of the original Contract shall remain in force; and

WHEREAS, the County Engineer and the Administrator recommend approval of CHANGE ORDER NO. 3, as described on the attached Salem County Change Order Form. The proposed Change will insert one (1) supplemental item: S-4 RESET EXISTING BEAM GUIDE RAIL TO HEIGHT - which is required for guide rail repair, but not previously listed under the existing contract, retroactive to January 10, 2020. The insertion of this new item will not increase the overall encumbrance of the contract; and

WHEREAS, the purpose of this Change Order #3 is to approve the Supplemental Item as more particularly described on the attached Salem County Change Order #3 Form;

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that CHANGE ORDER NO. 3 be and is hereby approved for execution for the "REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM"; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of the Board are hereby authorized to execute said CHANGE ORDER NO. 3.

CHARLES V. HASSLER, Freeholder
Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, JUNE 24, 2020.

STACY L PENNINGTON
Clerk of the Board

FREEHOLDER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.		✓	✓			
C. Hassler	✓		✓			
L. Ware			✓			
R.S. Griscom			✓			
B. Laury			✓			

✓ Indicates Vote

ENG/DFord