



Approved as to Form and Legality

Date Adopted

Committee

July 18, 2018

Administrative

RESOLUTION APPROVING CHANGE ORDER NO. 1 FOR THE COUNTY ENGINEER PROFESSIONAL SERVICES CONTRACT

WHEREAS, the County of Salem issued a contract in the amount of \$265,000.00 to **Federic and Akin, P.A. Consulting Engineers** for the position of County Engineer on January 3, 2018 by Resolution No. 2018-008; and

WHEREAS, N.J.A.C. 5:34-4.4(a)3 requires that all change orders for services be approved by the Governing Body; and

WHEREAS, it has been deemed necessary by the Public Works Committee to proceed with the Reconstruction of Murphy's Dam Bridge (#1711-111) Friendship Church Road over Muddy Run in Upper Pittsgrove Township as provided for in the 2014 NJDOT Local Aid and Local Bridges-Future Need Programs; and

WHEREAS, the Salem County Purchasing Agent recommends the approval of Change Order No. 1 increasing the contract by One Hundred Eighty-Five Thousand Dollars and Zero Cents (\$185,000.00) to a total contract price of Four Hundred Fifty Thousand Dollars and Zero Cents (\$450,000.00) to **Federic and Akin, P.A. Consulting Engineers** for construction management of said project; and


WHEREAS, all other terms of the original contract shall remain in force; and

WHEREAS, the Salem County Treasurer has certified that funding for this contract shall be encumbered in accordance with N.J.A.C. 5:30-5.4 and this agreement shall further be contingent upon the availability and appropriation of sufficient funds contained in the 2018 Budget of the County of Salem under the items Ordinance 08-06 Reconstruction & Repair of County Bridges (C-04-55-857-008-903) and Ordinance 2011-002 RVCR Engineer (C-04-55-867-011-902) and Ordinance 2016-005 Roads, Bridges, Dams (C-0455-881-016-903).

NOW THEREFORE, BE IT RESOLVED by the Board of Chosen Freeholders of the County of Salem as follows:

1. The Board of Chosen Freeholders authorizes and approves Change Order No. 1 for execution as a revision to the **Federic and Akin, P.A. Consulting Engineers** contract for position of County Engineer by One Hundred Eighty-Five Thousand Dollars and Zero Cents (\$185,000.00) to a total contract price of Four Hundred Fifty Thousand Dollars and Zero Cents (\$450,000.00), subject to the review of the Salem County Solicitor.
2. The Freeholder Director and the Clerk of the Board are hereby authorized to execute said Change Order No. 1 and amended contracts.

3. Notice shall be published in the South Jersey Times as required by law.



MELISSA L. DECASTRO, Freeholder Director
Board of Chosen Freeholders

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on July 18, 2018.



Brenda P. Banks
Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
L. Ware	✓					✓
C. Hassler	✓				✓	
B. Laury	✓					
S. Griscom	✓					
M. DeCastro	✓					

✓ Indicates Vote

Department Initials _____



CERTIFICATION OF AVAILABILITY OF FUNDS

NOTE TO COUNTY DEPARTMENTS: This form is to be prepared by each department entering into a contract with a vendor when a resolution is required to be adopted by the Board of Chosen Freeholders of the County of Salem.

This form must accompany the resolution, and must be submitted with the resolution to the Finance Officer for approval by the Finance Officer at least one week prior to the Freeholder meeting at which it will be presented for adoption.

The contract/agreement between the County and the vendor shall be further contingent upon availability and appropriation of sufficient funds for this purpose in the County’s Temporary and Permanent Budget. *If grant funds are utilized, this contract/agreement is further contingent upon the grants funds availability during the appropriate grant period.*

I, **Kelly A. Hannigan, Treasurer** of the County of Salem, hereby certify in accordance with **Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations** that adequate funds for the contract listed below are available.

I further certify that the funds are contained in the **OFFICIAL BUDGET** of the County of Salem under the item listed below.

AMOUNT: \$185,000.00
ACCOUNT NAME: ORD #08-06/RECON&REPAIR OF CO BRIDGES
ACCOUNT #: C-04-55-857-008-903 - \$33,308.30
ACCOUNT NAME: ORD#2011-002/RVCR - ENGINEER
ACCOUNT #: C-04-55-867-011-902 - \$32,546.29
ACCOUNT NAME: ORD 2016-005 ROADS, BRIDGES, DAMS
ACCOUNT #: C-04-55-881-016-903 - \$119,145.41
FOR: CONSTRUCTION MANAGEMENT OF MURPHY’S DAM BRIDGE, COUNTY BRIDGE #1711-111 FRIENDSHIP ROAD OVER MUDDY RUN IN UPPER PITTSBORO TWP FOR THE COUNTY OF SALEM
DATE: JULY 18, 2018
VENDOR: FEDERICI & AKIN, PA

Kelly A. Hannigan, Treasurer