



Date Adopted

August 15, 2018

Committee
Economic Development/
Public Works

**RESOLUTION APPROVING THE EXECUTION OF
CHANGE ORDER #1
2014 COUNTY AID ROAD PROGRAM, PHASE 2
FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem issued a Contract in the amount of \$894,168.00 to "South State, Inc." of Bridgeton, New Jersey for the 2014 COUNTY AID ROAD PROGRAM, PHASE 2 FOR THE COUNTY OF SALEM on December 20, 2017 per Resolution #2017-372; and

WHEREAS, the County Engineer recommends the approval of CHANGE ORDER #1 as described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1 and the County of Salem Change Order Form #1 for a PROJECT INCREASE of FIFTY-FIVE THOUSAND, ONE HUNDRED, SEVENTEEN DOLLARS AND TEN CENTS (\$55,117.10), which represents a 6.2% INCREASE in the Total Contract Cost; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, COUNTY AID PROGRAM; and

WHEREAS, the purpose of this Change Order #1 is to approve additional quantities of Concrete Items to provide for consistency throughout the length of the project to meet good engineering standards, as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1 Form.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that this CHANGE ORDER #1 be and is hereby approved for execution for the 2014 COUNTY AID ROAD PROGRAM, PHASE 2 FOR THE COUNTY OF SALEM; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said NJDOT LOCAL AID PROJECTS CHANGE ORDER #1 Form and Salem County Change Order Form #1.

A handwritten signature in blue ink, appearing to read "Charles V. Hassler", written over a horizontal line.

CHARLES V. HASSLER, Deputy Freeholder Director
Chair, Economic Development/ Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, AUGUST 15, 2018.



BRENDA P. BANKS
Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
L. Ware	✓					✓
C. Hassler	✓				✓	
B. Laury	✓					
S. Griscom	✓					
M. DeCastro	✓					

✓ Indicates Vote

ENG/DF

COUNTY OF SALEM
CHANGE ORDER FORM

Change Order Number: 1

Date Prepared: August 3, 2018

Project or Contract: 2014 COUNTY AID IMPROVEMENT PROGRAM, PHASE 2 FOR THE COUNTY OF SALEM; Salem County Contract #17-1393.

Name and Address of Contractor: "SOUTH STATE, INC.", Post Office Box 68, Bridgeton, New Jersey 08302

Need or Purpose of this Change Order: Extra Items based on field measurements and conditions, as more particularly described on the attached County Aid Change Order No. 1 Form. Total Increase this Change Order - \$55,117.10

Date of Original Contract: December 20, 2017 P.O. Number: 18-00003

Amount of Original Contract:	<u>\$ 894,168.00</u>	(a)
Amount of any Previous Change Orders:	<u>\$.00</u>	(b)
Amount of this Change Order:	<u>\$ 55,117.10</u>	(c)
New Total Contract Amount (a+b+c)	<u>\$ 949,285.10</u>	

Certificate of Availability of Funds Ordered on this Date: 8/3/2018

Change Order Requested by: Martin A. Sander Date: 8/15/18
(Department Head Signature) (add)

Change Order Accepted by: [Signature] Date: 8/14/18
(Vendor Signature)

Date of Resolution Authorizing this Change Order: August 15, 2018

Attest: [Signature] By: [Signature]
Brenda P. Banks, Clerk Melissa L. DeCastro, Director