

Date Adopted
May 2, 2018

Committee
Economic Development/
Public Works

**RESOLUTION APPROVING STATE GRANT AGREEMENT
MODIFICATION NO. 2 TO
NEW JERSEY DEPARTMENT OF TRANSPORTATION,
AGREEMENT NO. 7100322
SALEM BRANCH RR CHESTNUT RUN CULVERT REPLACEMENT,
CONTRACT ID NUMBER: 15-35125**

WHEREAS, the New Jersey Department of Transportation made Grant funds available for the SALEM BRANCH RAILROAD CHESTNUT RUN CULVERT REPLACEMENT; and

WHEREAS, the purpose of this MODIFICATION NO. 2 is to Increase the Length of Time need to complete this Project by assigning a new completion date of September 21, 2019, which is more particularly described on the attached Agreement Modification Form prepared by the New Jersey Department of Transportation.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that MODIFICATION NO. 2 to AGREEMENT NO. 7100322 be and is hereby approved.

BE IT FURTHER RESOLVED that the Freeholder-Director of the Board of Chosen Freeholders is hereby authorized to execute said MODIFICATION NO. 2.



CHARLES V. HASSLER, Deputy Freeholder Director
Chair, Economic Development/ Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, MAY 2, 2018:



STACY L. PENNINGTON
Deputy Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
L. Ware				✓		
C. Hassler	✓				✓	
B. Laury	✓					
S. Griscom	✓					✓
M. DeCastro	✓					

✓ Indicates Vote

ENG-DFord

