



Approved as to Form and Legality

Date Adopted

Committee
Economic Development
Public Works

Salem County Counsel

April 18, 2019

**RESOLUTION APPROVING THE EXECUTION OF
CHANGE ORDER #3 FOR THE SALEM COUNTY RAILROAD
PORT AREA IMPROVEMENT PROJECT IN THE CITY OF SALEM
FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem issued a Contract in the amount of \$3,464,805.65 to "Richard E. Pierson Construction Company, Inc." of Woodstown, New Jersey for the SALEM COUNTY RAILROAD PORT AREA IMPROVEMENT PROJECT IN THE CITY OF SALEM FOR THE COUNTY OF SALEM on October 18, 2017 per Resolution #2017-307; and

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2018-386 on November 21, 2018 authorizing Change Order #1 to said contract for a project decrease of Eighteen Thousand, Thirty-Two Dollars and Eighty-Five Cents (\$18,032.85); and:

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2018-106 on February 21, 2019 authorizing Change Order #2 to said contract for a project decrease of Twenty-Eight Thousand, One Hundred, Forty-Five Dollars and Thirty-One Cents (\$28,145.31); and:

WHEREAS, the County Engineer recommends the approval of CHANGE ORDER #3 as described on the attached County Aid Change Order #3 Form, the "Alaimo Group" Change Order #3 Form and the County of Salem Change Order #3 Form for a PROJECT INCREASE of FOUR THOUSAND, FIVE HUNDRED DOLLARS AND ZERO CENTS (\$4,500.00), which in addition to Change Order #1, and Change Order #2, represents a 1.2% decrease in the Total Contract Cost resulting in a total contract cost of \$3,423,127.49; and

WHEREAS, this Project is entirely Funded by the NEW JERSEY DEPARTMENT OF TRANSPORTATION through the FISCAL YEAR 2018 LOCAL AID INFRASTRUCTURE FUND and the FISCAL YEAR 2017 COUNTY AID IMPROVEMENT PROGRAM; and

WHEREAS, the purpose of this Change Order #3 is to approve the increased cost for additional insulated joints determined to be necessary for a safe and complete project as more particularly described on the attached County Aid Change Order Form #3, the "Alaimo Group" Change Order #3 Form and the "Salem County Change Order #3 Form".

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that this CHANGE ORDER #3 be and is hereby approved for execution for the SALEM COUNTY RAILROAD PORT AREA IMPROVEMENT PROJECT IN THE CITY OF SALEM FOR THE COUNTY OF SALEM; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said County Aid Change Order Form #3, the "Alaimo Group" Change Order #3 Form and the "Salem County" Change Order #3 Form.

CHARLES V. HASSLER, Freeholder
Chair, Economic Development/ Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on Thursday, April 18, 2019.


STACY PENNINGTON
Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
G. Ostrum, Jr.	✓					✓
C. Hassler	✓				✓	
L. Ware	✓					
R.S. Griscom	✓					
B. Laury	✓					

✓ Indicates Vote

ENG-df