

Resolution No. 2019 - 230

Approved as to Form and Legality

Salem County Counsel

Date Adopted

June 12, 2019

Committee
Economic Development
Public Works

RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #2-FINAL 2015 COUNTY AID ROAD PROGRAM FOR THE COUNTY OF SALEM

WHEREAS, the County of Salem issued a Contract in the amount of \$2,077,435.83 to "R.E. Pierson Construction Company, Inc." of Woodstown, New Jersey for the 2015 COUNTY AID ROAD PROGRAM FOR THE COUNTY OF SALEM on May 18, 2018 per Resolution #2018-189; and

WHEREAS, the County of Salem approved Change Order #1 in the amount of \$78,609.70 on March 20, 2019 per Resolution #2019-130; and

WHEREAS, N.J.A.C. 5:34-4.4(A) 3 requires that all change orders for capital projects be approved by the Board of Chosen Freeholders; and

WHEREAS, the County Engineer and Administrator recommend the approval of CHANGE ORDER #2-FINAL as described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #2-FINAL form and the County of Salem Change Order Form #2-FINAL for a PROJECT INCREASE of THREE HUNDRED, THIRTY-FIVE THOUSAND, ONE HUNDRED, THRITY-SEVEN DOLLARS AND TWENTY-ONE CENTS (\$335,137.21) which in addition to Change Order #1 represents a 19.91% INCREASE in the Total Contract Cost resulting in a Total Contract Cost of \$2,491,182.74; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, COUNTY AID PROGRAM; and

WHEREAS, the purpose of this Change Order #2-FINAL is to approve OVERAGE ITEMS, REDUCTION ITEMS and a SUPPLEMENTAL REDUCTION ITEM, as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #2-FINAL Form; and

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that this CHANGE ORDER #2-FINAL be and is hereby approved for execution for the 2015 COUNTY AID ROAD PROGRAM FOR THE COUNTY OF SALEM; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said NJDOT LOCAL AID PROJECTS CHANGE ORDER #2-FINAL Form and Salem County Change Order Form #2-FINAL.

CHARLES V. HASSLER, Freeholder

Chair, Economic Development/ Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on Wednesday, June 12, 2019.

Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
G. Ostrum, Jr.	~					
C. Hassler	/					
L. Ware	/					
R.S. Griscom	V					
B. Laury	V					

✓ Indicates Vote

ENG-df

CERTIFICATION OF AVAILABILITY OF FUNDS

NOTE TO COUNTY DEPARTMENTS: This form is to be prepared by each department entering into a contract with a vendor when a resolution is required to be adopted by the Board of Chosen Freeholders of the County of Salem.

This form must accompany the resolution, and must be submitted with the resolution to the Finance Officer for approval by the Finance Officer at least one week prior to the Freeholder meeting at which it will be presented for adoption.

The contract/agreement between the County and the vendor shall be further contingent upon availability and appropriation of sufficient funds for this purpose in the County's Temporary and Permanent Budget. If grant funds are utilized, this contract/agreement is further contingent upon the grants funds availability during the appropriate grant period

I, Kelly Hannigan, County Treasurer of the County of Salem, hereby certify in accordance with Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations that adequate funds for the contract listed below are available.

I further certify that the funds are contained in the **OFFICIAL BUDGET** of the County of Salem under the item listed below.

AMOUNT:	\$335,137.21				
ACCOUNT ACCOUNT		MPROVEMENT PROGRAM (NJDOT) - \$119,096.50			
ACCOUNT ACCOUNT		MPROVEMENT PROGRAM (NJDOT) - \$216,040.71			
If this is an extension of a grant, the letter from the grantor agency approving the extension must be attached to this form in order for this to be approved by the CFO.					
FOR: 2015 COUNTY AID ROAD PROGRAM FOR THE COUNTY OF SALEM, CHANGE ORDER #2-FINAL; Salem County Contract #18-1400					
DATE: MAY 17, 2019					
VENDOR:		NSTRUCTION COMPANY, INC." of RSEY			

KELLY HANNIGAN, COUNTY TREASURER