



Approved as to Form and Legality

A handwritten signature in cursive, likely belonging to the Salem County Counsel.

Salem County Counsel

Date Adopted

August 14, 2019

Committee

Economic Development

Public Works

**RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #1
REVISED 2019 OIL AND STONE PROGRAM
FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem issued a Contract in the amount of \$224,590.75 to "DOSCH KING COMPANY" of Whippany, New Jersey for the REVISED 2019 OIL AND STONE PROGRAM FOR THE COUNTY OF SALEM on August 14, 2019 per Resolution # 2019-295; and

WHEREAS, N.J.A.C. 5:34-4.4(a)3 requires that all change orders for services be approved by the Governing Body; and

WHEREAS, it has been deemed necessary by the Public Works Committee to proceed to Amend the existing Contract for the "REVISED 2019 OIL AND STONE PROGRAM FOR THE COUNTY OF SALEM; and

WHEREAS, all other Terms and Conditions of the original Contract shall remain in force; and

WHEREAS, the County Engineer and the Administrator recommend approval of CHANGE ORDER NO. 1, as described on the attached Salem County Change Order Form #1. The purpose of this Change Order is to add the Salem County Fire Training Facility Parking Lot and Driveway to this Contract; and

WHEREAS, the County Engineer recommends the approval of CHANGE ORDER #1 as described on the County of Salem Change Order Form #1 for a PROJECT INCREASE OF NINETEEN THOUSAND, NINE HUNDRED, FIFTY-EIGHT DOLLARS AND SEVENTY-TWO CENTS (\$19,958.72), which presents an 8.9% INCREASE in the Total Contract Cost; and


WHEREAS, the Salem County Treasurer has certified that funding for this contract shall be encumbered in accordance with N.J.A.C. 5:30-5.4 and this agreement shall further be contingent upon the availability and appropriation of sufficient funds contained in the 2019 Budget of the County of Salem under the item: ORD 2019-02 ROADWAY & OTHER FACILITY IMPROVEMENTS; Account #C-04-55-885-019-902.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that CHANGE ORDER NO. 1 be and is hereby approved for execution for the "REVISED 2019 OIL AND STONE PROGRAM FOR THE COUNTY OF SALEM".

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said County of Salem Change Order Form #1.


CHARLES V. HASSLER, Freeholder
Chair, Economic Development/ Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on Wednesday, August 14, 2019.


STACY PENNINGTON
Clerk of the Board

RECORD OF VOTE

FREEHOLDER	AYE	NAY	ABSTAIN	ABSENT	RESOLUTION MOVED	RESOLUTION SECONDED
G. Ostrum, Jr.	✓					✓
C. Hassler	✓				✓	
L. Ware	✓					
R.S. Griscom	✓					
B. Laury				✓		

✓ Indicates Vote

ENG-DFord

CERTIFICATION OF AVAILABILITY OF FUNDS

NOTE TO COUNTY DEPARTMENTS: This form is to be prepared by each department entering into a contract with a vendor when a resolution is required to be adopted by the Board of Chosen Freeholders of the County of Salem.


This form must accompany the resolution, and must be submitted with the resolution to the Finance Officer for approval by the Finance Officer at least one week prior to the Freeholder meeting at which it will be presented for adoption.

The contract/agreement between the County and the vendor shall be further contingent upon availability and appropriation of sufficient funds for this purpose in the County's Temporary and Permanent Budget. *If grant funds are utilized, this contract/agreement is further contingent upon the grants funds availability during the appropriate grant period*

I, **Kelly Hannigan, County Treasurer** of the County of Salem, hereby certify in accordance with **Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations** that adequate funds for the contract listed below are available.

I further certify that the funds are contained in the **OFFICIAL BUDGET** of the County of Salem under the item listed below.

AMOUNT:	\$19,958.72
ACCOUNT NAME:	ORD 2019-02 ROADWAY & OTHER FACILITY IMPROVE.
ACCOUNT #:	C-04-55-885-019-902
If this is an extension of a grant, the letter from the grantor agency approving the extension must be attached to this form in order for this to be approved by the CFO.	
FOR: REVISED 2019 OIL AND STONE PROGRAM FOR THE COUNTY OF SALEM CHANGE ORDER #1; Salem County Contract #19-1417	
DATE:	AUGUST 7, 2019
VENDOR:	"DOSCH KING COMPANY" of WHIPPANY, NEW JERSEY



KELLY HANNIGAN, COUNTY TREASURER