



Date Adopted

Committee

March 18, 2020

Economic Development
Public Works

**RESOLUTION APPROVING THE EXECUTION OF
CHANGE ORDER #1-FINAL
REPLACEMENT OF MURPHY'S DAM BRIDGE,
COUNTY BRIDGE #1711-111
ON FRIENDSHIP ROAD OVER MUDDY RUN
IN UPPER PITTSBORO TOWNSHIP
FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem issued a Contract in the amount of \$1,439,520.08 to "Richard E. Pierson Construction Company, Inc." of Woodstown, New Jersey for the "REPLACEMENT OF MURPHY'S DAM BRIDGE, COUNTY BRIDGE #1711-111 ON FRIENDSHIP ROAD OVER MUDDY RUN IN UPPER PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM" on May 16, 2018 per Resolution #2018-193; and

WHEREAS, N.J.A.C. 5:34-4.4(A) 3 requires that all change orders for capital projects be approved by the Board of Chosen Freeholders; and

WHEREAS, the County Engineer and Administrator recommend the approval of CHANGE ORDER #1-FINAL as described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1-FINAL form and the County of Salem Change Order Form #1-FINAL for a PROJECT INCREASE of FIFTY THOUSAND, SIX HUNDRED, SIXTY-ONE DOLLARS AND FIFTY-SIX CENTS (\$50,661.56) which represents a 3.5% INCREASE in the Total Contract Cost resulting in a Total Contract Cost of \$1,490,181.64; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, LOCAL BRIDGE FUTURE NEED PROGRAM; and

WHEREAS, the purpose of this Change Order #1-FINAL is to approve EXTRA, SUPPLEMENTAL and REDUCTION ITEMS, as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1-FINAL Form; and

WHEREAS, the Salem County Treasurer has certified that funding for this contract shall be encumbered in accordance with N.J.A.C. 5:30-5.4 and this agreement shall further be contingent upon the availability and appropriation of sufficient funds contained in the 2020 Budget of the County of Salem under the item: 2013 NJDOT LOCAL BRIDGE FUTURE NEEDS PROGRAM - #G-02-41-800-13M-303.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that this CHANGE ORDER #1-FINAL be and is hereby approved for execution for the "REPLACEMENT OF MURPHY'S DAM BRIDGE, COUNTY BRIDGE #1711-111 ON FRIENDSHIP ROAD OVER MUDDY RUN IN UPPER PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said NJDOT LOCAL AID PROJECTS CHANGE ORDER #1-FINAL Form and Salem County Change Order Form #1-FINAL.


 CHARLES V. HASSLER, Freeholder
 Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, MARCH 18, 2020.


 STACY L. PENNINGTON
 Clerk of the Board

FREEHOLDER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.		✓				
C. Hassler	✓					
L. Ware						
R.S. Griscom						
B. Laury						

✓ Indicates Vote

ENG/DFord

CERTIFICATION OF AVAILABILITY OF FUNDS

NOTE TO COUNTY DEPARTMENTS: This form is to be prepared by each department entering into a contract with a vendor when a resolution is required to be adopted by the Board of Chosen Freeholders of the County of Salem.

This form must accompany the resolution, and must be submitted with the resolution to the Finance Officer for approval by the Finance Officer at least one week prior to the Freeholder meeting at which it will be presented for adoption.

The contract/agreement between the County and the vendor shall be further contingent upon availability and appropriation of sufficient funds for this purpose in the County's Temporary and Permanent Budget. *If grant funds are utilized, this contract/agreement is further contingent upon the grants funds availability during the appropriate grant period*

I, **Kelly Hannigan, County Treasurer** of the County of Salem, hereby certify in accordance with **Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations** that adequate funds for the contract listed below are available.

I further certify that the funds are contained in the **OFFICIAL BUDGET** of the County of Salem under the item listed below.

AMOUNT:	\$50,661.56
ACCOUNT NAME: 2013 NJDOT LOCAL BRIDGE FUTURE NEEDS PROGRAM	
ACCOUNT #:	G-02-41-800-13M-303
If this is an extension of a grant, the letter from the grantor agency approving the extension must be attached to this form in order for this to be approved by the CFO.	
FOR: REPLACEMENT OF MURPHY'S DAM BRIDGE, COUNTY BRIDGE #1711-111 ON FRIENDSHIP ROAD OVER MUDDY RUN IN UPPER PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM, CHANGE ORDER #1-FINAL; Salem County Contract #18-1399	
DATE:	MARCH 10, 2020
VENDOR:	"RICHARD E. PIERSON CONSTRUCTION COMPANY, INC." of WOODTOWN, NEW JERSEY



KELLY HANNIGAN, COUNTY TREASURER