



Date Adopted

Committee

April 15, 2020

Economic Development
Public Works

**RESOLUTION APPROVING ENGINEERING SCOPE
AMENDMENT "A" TO CHANGE ORDER NO. 1 FOR
2018 PROFESSIONAL ENGINEERING TECHNICAL ASSISTANCE
CONSTRUCTION MANAGEMENT FOR THE
REPLACEMENT OF MURPHY'S BRIDGE, COUNTY BRIDGE #1711-111
FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem awarded a Professional Services Contract to "FEDERICI & AKIN, P.A." on January 3, 2018 by Resolution #2018-008; and

WHEREAS, the County of Salem approved Change Order #1 which authorized "FEDERICI & AKIN, P.A." to perform the Construction Management for the Replacement of Murphy's Bridge, County Bridge #1711-111 on July 18, 2018 by Resolution #2018-235; and

WHEREAS, N.J.A.C. 5:34-4.4(a)3 requires that all change orders for services be approved by the Governing Body; and

WHEREAS, it has been deemed necessary by the Public Works Committee to proceed to AMEND the Professional Services Contract for "CONSTRUCTION MANAGEMENT FOR THE REPLACEMENT OF MURPHY'S BRIDGE, COUNTY BRIDGE #1711-111 FOR THE COUNTY OF SALEM"; and

WHEREAS, the approval of the additional services which were not identified in the original contract but are required to complete the project, such as the additional time needed for utility relocation, the unforeseen testing and disposal of contaminated soils identified at the site as well as the delays created by the identification of the contaminated soils, and as more specifically detailed on the attached "Change Order #1, Amendment "A", was determined to be in the best interest of the residents of Salem County; and

WHEREAS, all other Terms and Conditions of the original Contract for Professional Services shall remain in force; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, 2013 LOCAL BRIDGE FUTURE NEEDS PROGRAM; and

WHEREAS, the County Engineer and Administrator recommend approval of Engineering Scope Change Order #1, Amendment "A" in the amount of THIRTEEN THOUSAND, SIX HUNDRED, FIFTY-NINE DOLLARS AND ZERO CENTS (\$13,659.00) which represents a seven-tenths percent (0.7%) increase in the original Change Order amount of ONE HUNDRED, EIGHTY-FIVE THOUSAND DOLLARS AND ZERO CENTS (\$185,000.00) which brings the total contract amount to ONE HUNDRED, NINETY-EIGHT THOUSAND, SIX HUNDRED, FIFTY-NINE DOLLARS AND ZERO CENTS (\$198,659.00) which Amends the original Professional Services Agreement to include services as outlined in the attached Change Order #1, Amendment "A"; and

WHEREAS, Local Public Contracts Law, N.J.S.A. 40A:111-5(1)(a)(1) requires that a notice be publicly advertised concerning the award and amendment of contracts for "Professional Services"; and

WHEREAS, the Salem County Treasurer has certified that funding for this Engineering Scope Change Order No. 1, Amendment "A" to a Professional Services Contract in 2020 shall be encumbered in accordance with N.J.A.C. 5:30-5.4 and this Contract shall be further contingent upon the availability and appropriation of sufficient funds contained in the 2020 Budget of the County of Salem under the item: 2013 – Local Bridge Future Needs Program; Account #G-02-41-800-13M-303.

NOW, THEREFORE, BE IT RESOLVED by the Board of Chosen Freeholders of the County of Salem as follows:

1. The existing 2018 Professional Services Agreement – Technical Assistance with "FEDERICI & AKIN, P.A." for Construction Management of the Replacement of Murphy’s Bridge, County Bridge #1711-111 be amended to include the services as outlined in the attached Change Order #1, Amendment "A" in accordance with their PROPOSAL of THIRTEEN THOUSAND, SIX HUNDRED, FIFTY-NINE DOLLARS AND ZERO CENTS (\$13,6~~79~~⁵.00).
2. The Freeholder-Director and Clerk of the Board are hereby authorized to execute said Change Order No. 1, Amendment "A", subject to the approval of the County Solicitor.
3. Notice shall be published in the "South Jersey Times" as required by law.



 CHARLES V. HASSLER, Freeholder
 Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, APRIL 15, 2020.



 STACY L. PENNINGTON
 Clerk of the Board

FREEHOLDER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.		✓	✓			
C. Hassler	✓		✓			
L. Ware			✓			
R.S. Griscom			✓			
B. Laury			✓			

✓ Indicates Vote

ENG/DFord

CERTIFICATION OF AVAILABILITY OF FUNDS

NOTE TO COUNTY DEPARTMENTS: This form is to be prepared by each department entering into a contract with a vendor when a resolution is required to be adopted by the Board of Chosen Freeholders of the County of Salem.

This form must accompany the resolution, and must be submitted with the resolution to the Finance Officer for approval by the Finance Officer at least one week prior to the Freeholder meeting at which it will be presented for adoption.

The contract/agreement between the County and the vendor shall be further contingent upon availability and appropriation of sufficient funds for this purpose in the County's Temporary and Permanent Budget. *If grant funds are utilized, this contract/agreement is further contingent upon the grants funds availability during the appropriate grant period*

I, **Kelly Hannigan, County Treasurer** of the County of Salem, hereby certify in accordance with **Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations** that adequate funds for the contract listed below are available.

I further certify that the funds are contained in the **OFFICIAL BUDGET** of the County of Salem under the item listed below.

AMOUNT:	\$13,659.00
ACCOUNT NAME: 2013 NJDOT LOCAL BRIDGE FUTURE NEEDS PROGRAM	
ACCOUNT #:	G-02-41-800-13M-303
If this is an extension of a grant, the letter from the grantor agency approving the extension must be attached to this form in order for this to be approved by the CFO.	
FOR: 2018 PROFESSIONAL SERVICES AGREEMENT – TECHNICAL ASSISTANCE ON AN AS-NEEDED BASIS, CHANGE ORDER #1 – CONSTRUCTION MANAGEMENT OF THE RECONSTRUCTION OF MURPHY’S DAM BRIDGE, COUNTY BRIDGE #1711-111 ON FRIENDSHIP ROAD OVER MUDDY RUN IN UPPER PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM, AMENDMENT “A”; Salem County Contract #18-1397	
DATE:	APRIL 4, 2020
VENDOR:	“FEDERICI & AKIN, P.A.” of SEWELL, NEW JERSEY



KELLY HANNIGAN, COUNTY TREASURER