



Date Adopted

Committee

May 20, 2020

Economic Development  
Public Works

**RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #2  
REMOVAL OF BEAM GUIDE RAIL  
AND INSTALLATION OF BEAM GUIDE RAIL  
AT VARIOUS LOCATIONS THROUGHOUT  
THE COUNTY OF SALEM, 2<sup>nd</sup> YEAR OPTION**

**WHEREAS,** the County of Salem issued a Contract in the amount of \$142,950.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on September 19, 2018 per Resolution # 2018-317; and

**WHEREAS,** the County of Salem exercised the 2<sup>nd</sup> YEAR OPTION and issued a Contract in the amount of \$120,000.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on October 17, 2019 per Resolution # 2019-392; and

**WHEREAS,** the Salem County Board of Chosen Freeholders adopted Resolution #2020-157 on May 6, 2020 authorizing Change Order #1 to said contract for no additional cost; and

**WHEREAS,** N.J.A.C. 5:34-4.4(a)3 requires that all change orders for services be approved by the Governing Body; and

**WHEREAS,** it has been deemed necessary by the Public Works Committee to proceed to Amend the existing Contract for "REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM"; and

**WHEREAS,** all other Terms and Conditions of the original Contract shall remain in force; and

**WHEREAS,** the County Engineer and the Administrator recommend approval of CHANGE ORDER NO. 2, as described on the attached Salem County Change Order Form. The proposed Change will insert one (1) supplemental item: S-3 SUPPLY AND DELIVER TOPSOIL TO FILL HOLES FROM OLD WOOD POST STYLE END TERMINAL - which is required for guide rail repair, but not previously listed under the existing contract. The insertion of this new item will not increase the overall encumbrance of the contract; and

**WHEREAS,** the purpose of this Change Order #2 is to approve the Supplemental Item as more particularly described on the attached Salem County Change Order #2 Form;

**NOW, THEREFORE, BE IT RESOLVED** by the Salem County Board of Chosen Freeholders that CHANGE ORDER NO. 2 be and is hereby approved for execution for the "REMOVAL OF BEAM GUIDE

RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM"; and

**BE IT FURTHER RESOLVED** that the Freeholder-Director and the Clerk of the Board are hereby authorized to execute said CHANGE ORDER NO. 2.

  
 \_\_\_\_\_  
 CHARLES V. HASSLER, Freeholder  
 Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, MAY 20, 2020.

  
 \_\_\_\_\_  
 STACY L. PENNINGTON  
 Clerk of the Board

FREEHOLDER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.		✓	✓			
C. Hassler	✓		✓			
L. Ware			✓			
R.S. Griscom			✓			
B. Laury			✓			

✓ Indicates Vote

ENG/DFord