



Date Adopted

Committee

June 24, 2020

Economic Development
Public Works

**RESOLUTION REVISING RESOLUTION NO. 2020-158
AND APPROVING THE EXECUTION OF
CHANGE ORDER #3-REVISED
CENTERTON TRAFFIC SIGNAL IMPROVEMENTS
ALMOND ROAD, COUNTY ROAD #540 AND
CENTERTON ROAD, COUNTY ROAD #553
IN PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM
FEDERAL PROJECT NO. CMAQ-0553(353)
NJDOT JOB NO. 7110317**

WHEREAS, the County of Salem issued a Contract in the amount of \$123,559.21 to "Diehl Electric, Inc." of Hammonton, New Jersey for the "CENTERTON TRAFFIC SIGNAL IMPROVEMENTS ALMOND ROAD, COUNTY ROAD #540 AND CENTERTON ROAD, COUNTY ROAD #553 IN PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM, FEDERAL PROJECT NO. CMAQ-0553(353), NJDOT JOB NO. 7110317" on July 17, 2019 per Resolution #2019-264; and

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2020-072 on February 5, 2020 authorizing Change Order #1 to said contract for an additional cost of \$14,899.27; and

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2020-131 on April 15, 2020 authorizing Change Order #2 to said contract for an additional cost of \$3,073.33; and

WHEREAS, the Salem County Board of Chosen Freeholders adopted Resolution #2020-158 on May 6, 2020 authorizing Change Order #3 to said contract for a reduction of \$1,789.41; and

WHEREAS, Resolution #2020-158, adopted on May 6, 2020 approving Change Order #3 had a mathematical error, the correct amount of the cost reduction is \$1,759.41 which is shown on the attached New Jersey Department of Transportation Federal Aid Program Change Order #3-REVISED Form and on the Salem County Change Order #3-REVISED Form; and

WHEREAS, N.J.A.C. 5:34-4.4(A) 3 requires that all change orders for capital projects be approved by the Board of Chosen Freeholders; and

WHEREAS, the County Engineer and Administrator recommend the approval of CHANGE ORDER #3-REVISED as described on the attached New Jersey Department of Transportation Federal Aid Change Order #3-REVISED form and the County of Salem Change Order Form #3-REVISED for a PROJECT DECREASE of ONE THOUSAND, SEVEN HUNDRED, FIFTY-NINE DOLLARS AND FORTY-ONE CENTS (\$1,759.41) which in addition to Change Order #1 and Change Order #2 represents a 13.12% INCREASE in the Total Contract Cost resulting in a Total Contract Cost of \$139,772.40; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, FEDERAL AID PROGRAM; and

WHEREAS, the purpose of this Change Order #3-REVISED is to approve OVERAGE ITEMS and REDUCTION ITEMS, as more particularly described on the attached New Jersey Department of Transportation Federal Aid Program Change Order #3-REVISED Form.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of Chosen Freeholders that this CHANGE ORDER #3-REVISED be and is hereby approved for execution for the "CENTERTON TRAFFIC SIGNAL IMPROVEMENTS ALMOND ROAD, COUNTY ROAD #540 AND CENTERTON ROAD, COUNTY ROAD #553 IN PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM, FEDERAL PROJECT NO. CMAQ-0553(353), NJDOT JOB NO. 7110317; and

BE IT FURTHER RESOLVED that the Freeholder-Director and the Clerk of this Board of Chosen Freeholders be authorized to execute said NJDOT FEDERAL AID CHANGE ORDER #3-REVISED Form and Salem County Change Order #3-REVISED Form.



CHARLES V. HASSLER, Freeholder
Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on WEDNESDAY, JUNE 24, 2020.



STACY L. PENNINGTON
Clerk of the Board

FREEHOLDER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.		✓	✓			
C. Hassler	✓		✓			
L. Ware			✓			
R.S. Griscom			✓			
B. Laury			✓			

✓ Indicates Vote

ENG/DFord