



Resolution No. 2020 – 286

Date Adopted

Committee

September 2, 2020

Administrative

RESOLUTION AUTHORIZING CHANGE ORDER No. 1 TO THE CONTRACT FOR MID-ATLANTIC STATES CAREER AND EDUCATION CENTER TRAINING FACILITY HEATING UPGRADES-RE-BID

WHEREAS, the Salem County Purchasing Agent as authorized Contracting Agent for the Board of Chosen Freeholders of the County of Salem requested, received, and opened sealed proposals on January 30, 2020 at 10:00 A.M. prevailing time for Mid-Atlantic States Career and Education Center (MASCEC) Training Facility Heating Upgrades; the receipt of which proposals was duly advertised in accordance with the law and in such case made and provided; and

WHEREAS, said bids exceeded the available grant funding for the project and were rejected on February 19, 2020 by Resolution 2020-074 by the Salem County Board of Chosen Freeholders; and

WHEREAS, the Salem County Purchasing Agent was authorized to issue a re-bid for a smaller scope of work designed to fit within the limited grant funding available for the project; and

WHEREAS, the Salem County Purchasing Agent requested, received, and opened sealed proposals on February 20, 2020 at 10:30 A.M. prevailing time for Mid-Atlantic States Career and Education Center Training Facility Heating Upgrades-RE-BID; the receipt of which proposals was duly advertised in accordance with the law and in such case made and provided; and

WHEREAS, Resolution 2020-089 was adopted on March 4, 2020 Authorizing the Award of said contract to LGB Mechanical, Inc.; and

WHEREAS, the contract provided for Alternate #1 Add of \$5,000 and Alternate #1 Deduct of \$5,000; and

WHEREAS, the Alternate #1 Add and Deduct were not needed to complete said contract; and

WHEREAS, at the recommendation of the Project Engineer, Remington and Vernick, the contract be reduced to a total amount of \$130,116.00 which represents the base bid for the project.

NOW, THEREFORE, BE IT RESOLVED by the Board of Chosen Freeholders of the County of Salem as follows:

1. The Board of Chosen Freeholders of the County of Salem hereby authorizes change order No. 1 to reduce said contract by an amount of \$5,000 for the Mid-Atlantic States Career and Education Center Training Facility Heating Upgrades-RE-BID, thus reducing the overall cost of said contract to \$ 130,116.00 (One Hundred Thirty Thousand, One Hundred Sixteen Dollars and Zero Cents).

2. The Freeholder Director and the Clerk of the Board shall be authorized to execute Change Order No. 1.

BENJAMIN H. LAURY, Freeholder Director
Board of Chosen Freeholders

I hereby certify the foregoing to be a true resolution adopted by the Board of Chosen Freeholders of the County of Salem on September 2, 2020.

STACY L. PENNINGTON
Clerk of the Board

RECORD OF VOTE

FREEHOLDER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.	✓		✓			
C. Hassler			✓			
L. Ware			✓			
R.S. Griscom		✓	✓			
B. Laury			✓			

✓ Indicates Vote

Department Initials Purchasing