



Board of County Commissioners

Resolution No. 2021 – 077

Public Works/Economic Development Committee

**RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #1  
REMOVAL OF BEAM GUIDE RAIL  
AND INSTALLATION OF BEAM GUIDE RAIL  
AT VARIOUS LOCATIONS THROUGHOUT  
THE COUNTY OF SALEM, 3<sup>rd</sup> YEAR OPTION**

**WHEREAS,** the County of Salem issued a Contract in the amount of \$142,950.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on September 19, 2018 per Resolution # 2018-317; and

**WHEREAS,** the County of Salem exercised the 2<sup>nd</sup> YEAR OPTION and issued a Contract in the amount of \$120,000.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on October 17, 2019 per Resolution # 2019-392; and

**WHEREAS,** the County of Salem exercised the 3<sup>rd</sup> YEAR OPTION and issued a Contract in the amount of \$130,000.00 to "ROAD SAFETY SYSTEMS, LLC" of Shamong, New Jersey for the REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM on October 7, 2020 per Resolution # 2020-319; and

**WHEREAS,** N.J.A.C. 5:34-4.4(a)3 requires that all change orders for services be approved by the Governing Body; and

**WHEREAS,** it has been deemed necessary by the Public Works Committee to proceed to Amend the existing Contract for "REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM"; and

**WHEREAS,** all other Terms and Conditions of the original Contract shall remain in force; and

**WHEREAS,** the County Engineer and the Administrator recommend approval of CHANGE ORDER NO. 1, as described on the attached Salem County Change Order Form. The proposed Change will insert one (1) supplemental item: S-1 Relocate Existing Tangent - which are required for the repair, but not previously listed under the existing contract. The insertion of these new items will not increase the overall encumbrance of the contract; and

**WHEREAS,** the purpose of this Change Order #1 is to approve the Supplemental Item as more particularly described on the attached Salem County Change Order #1 Form;

**NOW, THEREFORE, BE IT RESOLVED** by the Salem County Board of County Commissioners that CHANGE ORDER NO. 1 be and is hereby approved for execution for the "REMOVAL OF BEAM GUIDE RAIL AND INSTALLATION OF BEAM GUIDE RAIL AT VARIOUS LOCATIONS THROUGHOUT THE COUNTY OF SALEM"; and

**BE IT FURTHER RESOLVED** that the Director and the Clerk of the Salem County Board of County Commissioners are hereby authorized to execute said CHANGE ORDER NO. 1.

  
 \_\_\_\_\_  
 EDWARD A. RAMSAY, County Commissioner  
 Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Salem County Board of County Commissioners on WEDNESDAY, FEBRUARY 3, 2021.

  
 \_\_\_\_\_  
 STACY L. PENNINGTON  
 Clerk of the Board

RECORD OF VOTE

COMMISSIONER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.		✓	✓			
E. Ramsay	✓		✓			
L. Ware			✓			
R.S. Griscom			✓			
B. Laury						✓

ENG/DFord