



Board of County Commissioners

Resolution No. 2022 –

431

Public Works/Economic Development Committee

**RESOLUTION APPROVING THE EXECUTION OF
CHANGE ORDER #1-FINAL
REPLACEMENT OF JESSE BRIDGE, COUNTY BRIDGE #1701-274
GERSHAL AVENUE, LOCAL ROAD OVER MUDDY RUN
AND DEER PEN PARK RIPARIAN MITIGATION, BLOCK 1101, LOT 21
IN PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem issued a Contract in the amount of \$3,715,459.25 to "South State, Inc." of Bridgeton, New Jersey for the REPLACEMENT OF JESSE BRIDGE, COUNTY BRIDGE #1701-274 GERSHAL AVENUE, LOCAL ROAD OVER MUDDY RUN AND DEER PEN PARK RIPARIAN MITIGATION, BLOCK 1101, LOT 21 IN PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM on August 18, 2021 per Resolution #2021-277; and

WHEREAS, the County Engineer and Administrator recommend the approval of CHANGE ORDER #1-FINAL as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1-FINAL and Salem County Change Order Form #1-FINAL, for a PROJECT DECREASE of THREE THOUSAND, SEVEN HUNDRED, NINETY-EIGHT DOLLARS AND ONE CENT (\$3,798.01), which represents a 0.1022% DECREASE in the Total Contract Cost; and

WHEREAS, the purpose of this Change Order #1-FINAL is to approve "AS-BUILT" quantities based on field measurements and conditions throughout the entire project, as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1-FINAL Form and the Salem County Change Order #1-FINAL Form; and

WHEREAS, N.J.A.C. 5:34-4.4(A) 3 requires that all change orders for capital projects be approved by the Board of County Commissioners; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, LOCAL BRIDGE FUTURE NEEDS PROGRAM.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of County Commissioners that this CHANGE ORDER #1-FINAL be and is hereby approved for execution for the REPLACEMENT OF JESSE BRIDGE, COUNTY BRIDGE #1701-274 GERSHAL AVENUE, LOCAL ROAD OVER MUDDY RUN AND DEER PEN PARK RIPARIAN MITIGATION, BLOCK 1101, LOT 21 IN PITTSBORO TOWNSHIP FOR THE COUNTY OF SALEM; and

BE IT FURTHER RESOLVED that the Director and the Clerk of this Board of County Commissioners be authorized to execute said NJDOT Local Aid Projects Change Order #1-FINAL Form and Salem County Change Order #1-Final Form.

EDWARD A. RAMSAY, County Commissioner
Chair, Economic Development/Public Works Committee

I hereby certify the foregoing to be a true resolution adopted by the Salem County Board of County Commissioners on WEDNESDAY, NOVEMBER 16, 2022.


STACY L. PENNINGTON
Clerk of the Board

RECORD OF VOTE

COMMISSIONER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
G. Ostrum, Jr.			✓			
E. Ramsay	✓		✓			
L. Ware						✓
R.S. Griscom		✓	✓			
B. Laury			✓			

(ENG/DFord)