



Board of County Commissioners

Public Works

**RESOLUTION APPROVING THE EXECUTION OF
CHANGE ORDER #3
RESURFACING AND SAFETY IMPROVEMENTS
SOUTH GREENWICH STREET/TELEGRAPH ROAD,
COUNTY ROAD #540, PHASE 1
FOR THE COUNTY OF SALEM
FEDERAL PROJECT NO. STBGP-L5K-0540(304)
NJDOT JOB NO. 7101317**

WHEREAS, the County of Salem issued a Contract in the amount of \$842,824.65 to "South State, Inc." of Bridgeton, New Jersey for the "RESURFACING AND SAFETY IMPROVEMENTS SOUTH GREENWICH STREET/TELEGRAPH ROAD, COUNTY ROAD #540, PHASE 1 FOR THE COUNTY OF SALEM, FEDERAL PROJECT NO. STBGP-L5K-0540(304), NJDOT JOB NO. 7101317" on June 21, 2023 per Resolution #2023-268; and

WHEREAS, N.J.A.C. 5:34-4.4(A) 3 requires that all Change Orders for Capital Projects be approved by the Board of County Commissioners; and

WHEREAS, the County Engineer and Administrator recommend the approval of CHANGE ORDER #3 as described on the attached New Jersey Department of Transportation Federal Aid Change Order #3 Form and the County of Salem Change Order #3 Form which represents a SIXTY (60) day time extension and an additional PROJECT INCREASE of NINE THOUSAND, NINE HUNDRED, FORTY DOLLARS and ZERO CENTS (\$9,940.00) which represents a 1.7% INCREASE in the Total Contract Cost resulting in a New Total Contract Cost of \$857,564.65; and

WHEREAS, this Project is Funded through the NEW JERSEY DEPARTMENT OF TRANSPORTATION, FEDERAL AID PROGRAM; and

WHEREAS, the purpose of this Change Order #3 is to approve an additional 60-day time extension and an additional quantity of Hot Mix Asphalt Driveway, 3" Thick, as more particularly described on the attached New Jersey Department of Transportation Federal Aid Change Order #3 Form; and

WHEREAS, the Salem County Treasurer has certified that funding for this contract change order shall be encumbered in accordance with N.J.A.C. 5:30-5.4 and this Change Order shall further be contingent upon the availability and appropriation of sufficient funds contained in the 2024 Budget of the County of Salem under the item: FY 22 STBGP South Greenwich Street/Telegraph Road, County Road #540, Phase 1, Federal Aid Funds - #G-02-41-801-22B-303.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of County Commissioners that this CHANGE ORDER #3 be and is hereby approved for execution for the "RESURFACING AND SAFETY IMPROVEMENTS SOUTH GREENWICH STREET/TELEGRAPH ROAD, COUNTY ROAD #540, PHASE 1 FOR THE COUNTY OF SALEM, FEDERAL PROJECT NO. STBGP-L5K-0540(304) NJDOT JOB NO. 7101317; and

BE IT FURTHER RESOLVED that the Commissioner Director and the Clerk of this Salem County Board of County Commissioners be authorized to execute said NJDOT FEDERAL AID PROJECT CHANGE ORDER #3 FORM and the SALEM COUNTY CHANGE ORDER #3 FORM.

I hereby certify the foregoing to be a true resolution adopted by the Salem County Board of County Commissioners on WEDNESDAY, FEBRUARY 7, 2024.


 STACY L. PENNINGTON
 Clerk of the Board


RECORD OF VOTE

COMMISSIONER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
E. Ramsay	✓		✓			
C. Taylor		✓	✓			
D. Timmerman			✓			
G. Ostrum Jr.			✓			
B. Laury						✓

✓ Indicates Vote

(ENG/DFord)

I, **Kelly A. Hannigan, CFO** of the County of Salem, hereby certify in accordance with **Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations** that adequate funds for the contract listed below are available and are contained in the **OFFICIAL BUDGET** of the County of Salem.


 Kelly A. Hannigan, CFO

AMOUNT: \$9,940.00	DATE: FEBRUARY 7, 2024
ACCOUNT # G-02-41-801-22B-303 and NAME: FY22 STBGP SOUTH GREENWICH ST/TELEGRAPH RD, CR 540, PHASE 1 – FEDERAL AID FUNDS	
FOR: RESURFACING AND SAFETY IMPROVEMENTS SOUTH GREENWICH STREET / TELEGRAPH ROAD, COUNTY ROAD #540, PHASE 1 FOR THE COUNTY OF SALEM FEDERAL AID PROJECT NO. STBGP-L5K-0540(304) NJDOT JOB NO. 7101317; Salem County Contract #23-1460	
VENDOR: "SOUTH STATE, INC." of Bridgeton, New Jersey	