



Board of County Commissioners

Public Works Committee

**RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #2-REVISED FINAL FY 2018 MILL AND OVERLAY RESURFACING PROGRAM WILLOW GROVE ROAD, COUNTY ROAD #639 FOR THE COUNTY OF SALEM FEDERAL PROJECT NO. STBGP-SJ-0639(303) NJDOT JOB NO. 7110320**

**WHEREAS**, the County of Salem issued a Contract in the amount of \$976,676.92 (Nine Hundred Seventy-Six Thousand, Six Hundred Seventy-Six Dollars and Ninety Two Cents) to "South State, Inc." of Bridgeton, New Jersey for the "FY 2018 Mill and Overlay Resurfacing Program Willow Grove Road, County Road #639 for The County of Salem, Federal Project No. STBGP-SJ-0639(303), NJDOT Job No. 7110320, per Resolution #2020-227; and

**WHEREAS**, the Salem County Board of County Commissioners adopted Resolution #2022-208 on May 18, 2022 authorizing Change Order #1-Final to said contract for an additional cost of \$113,958.51 (One Hundred Thirteen Thousand, Nine Hundred Fifty Eight Dollars and Fifty One Cents); and

**WHEREAS**, N.J.A.C. 5:30-11.1 requires that all Change Orders for Capital Projects be approved by the Board of County Commissioners; and

**WHEREAS**, the County Engineer and Administrator recommend the approval of Change Order #2-Revised Final as described on the attached New Jersey Department of Transportation Federal Aid Change Order #2-Revised Final form and the County of Salem Change Order #2-Revised Final form for a cost reduction of \$19,610.00 (Nineteen Thousand, Six Hundred, Ten Dollars and Zero Cents) which in addition to Change Order #1-Final represents a 9.7% INCREASE in the Total Contract Cost resulting in a Total Contract Cost of \$1,071,025.43 (One Million, Seventy-One Thousand, Twenty Five Dollars and Forty Three Cents); and

**WHEREAS**, this Project is funded through the New Jersey Department of Transportation, Federal Aid Program; and

**WHEREAS**, the purpose of this Change Order #2-Revised Final is to approve quantity adjustments based on field measurements and conditions, as more particularly described on the attached New Jersey Department of Transportation Federal Aid Change Order #2-Revised Final form.

**NOW, THEREFORE, BE IT RESOLVED** by the Salem County Board of County Commissioners that this Change Order #2-Revised Final be and is hereby approved for execution for the "FY 2018 Mill and Overlay Resurfacing Program Willow Grove Road, County Road #639 for The County of Salem, Federal Project No. STBGP-SJ-0639(303), NJDOT Job No. 7110320"; and

**BE IT FURETHER RESOLVED** that the Director and the Clerk of the Board of County Commissioners be authorized to execute said NJDOT Federal Aid Change Order #2-Revised Final Form and Salem County Change Order #2-Revised Final Form.

I hereby certify the foregoing to be a true resolution adopted by the Salem County Board of County Commissioners on Wednesday, June 12, 2024.

  
STACY L. PENNINGTON  
Clerk of the Board

RECORD OF VOTE

COMMISSIONER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
E. Ramsay	✓		✓			
C. Taylor		✓	✓			
D. Timmerman			✓			
G. Ostrum Jr.			✓			
B. Laury			✓			

✓ Indicates Vote

ENG/DFord