



Board of County Commissioners

Resolution No. 2026 – 080

Public Works Committee

RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #4-FINAL TO THE 2018-2019 LOCAL FREIGHT IMPACT FUND PROGRAM, STRAUGHNS MILL ROAD, COUNTY ROAD #643 RESURFACING AND COUNTY BRIDGE #1700-141 REHABILITATION IN OLDMANS TOWNSHIP FOR THE COUNTY OF SALEM

WHEREAS, the Salem County Board of County Commissioners issued a contract in the amount of \$1,163,401.60 (One Million, One Hundred Sixty-Three Thousand, Four Hundred One Dollar and Sixty Cents) to "Richard E. Pierson Construction Company, Inc." of Pilesgrove, New Jersey for the "2018-2019 Local Freight Impact Fund Straughns Mill Road, County Road #643 Resurfacing and County Bridge #1700-141 Rehabilitation in Oldmans Township for the County of Salem" on September 2, 2023 per Resolution #2023-396; and

WHEREAS, the Salem County Board of County Commissioners adopted Resolution #2024-270 on July 1, 2024, authorizing Change Order #1 to said contract for an additional cost of \$26,218.40 (Twenty-Six Thousand, Two Hundred Eighteen Dollars and Forty Cents); and

WHEREAS, the Salem County Board of County Commissioners adopted Resolution #2024-587 on December 30, 2024, authorizing Change Order #2 to said contract for an additional cost of \$8,489.28 (Eight Thousand, Four Hundred Eighty-Nine Dollars and Twenty-Eight Cents); and

WHEREAS, the Salem County Board of County Commissioners adopted Resolution #2025-130 on March 5, 2025, amending Resolution #2024-587 which deleted the cost associated with this Resolution which was \$8,489.28 (Eight Thousand, Four Hundred Eight-Nine Dollars and Twenty-Eight Cents) and assigned a new cost to Change Order #2 of \$11,389.28 (Eleven Thousand, Three Hundred Eighty-Nine Dollars and Twenty-Eight Cents); and

WHEREAS, the Salem County Board of County Commissioners adopted Resolution #2025-254 on June 4, 2025, authorizing Change Order #3 to said contract for an additional cost of \$145,381.64 (One Hundred Forty-Five Thousand, Three Hundred Eighty-One Dollars and Sixty-Four Cents); and

WHEREAS, N.J.A.C. 5:30-11.1 requires that all Change Orders for Capital Projects be approved by the Board of County Commissioners; and

WHEREAS, this Project is funded through the New Jersey Department of Transportation, Local Freight Impact Fund Project, the 2016 County Aid Improvement Program, the 2017 County Aid Improvement Program and the 2020 County Aid Improvement Program; and

WHEREAS, the County Engineer and Administrator recommend the approval of Change Order #4-FINAL as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #4-FINAL Form and the County of Salem Change Order #4-FINAL Form which represents a Project Decrease of \$82,884.03 (Eighty-Two Thousand, Eight Hundred Eighty-Four Dollars and Three Cents) which in addition to Change Order #1, Change Order #2 and Change Order #3 represents a 10% INCREASE in the Total Contract Cost of \$1,263,506.89 (One Million, Two Hundred Sixty-Three Thousand, Five Hundred Six Dollars and Eighty-Nine Cents); and

WHEREAS, the purpose of this Change Order #4-FINAL is to adjust contract items to reflect "As-Built" quantities based on field measurements and conditions as more particularly described in the attached NJDOT Change Order #4-FINAL.

NOW, THEREFORE, BE IT RESOLVED by the Salem County Board of County Commissioners that this Change Order #4-FINAL is hereby approved for execution for the "2018-2019 Local Freight Impact Fund Program Straughns Mill Road, County Road #643 Resurfacing and the County Bridge #1700-141 Rehabilitation in Oldmans Township for the County of Salem"; and

BE IT FURTHER RESOLVED that the Commissioner Director and the Clerk of the Board for the Salem County Commissioners be authorized to execute said NJDOT, Local Aid Projects, Change Order #4-FINAL Form and Salem County Change Order #4-FINAL Form for the project referenced above.

I hereby certify the foregoing to be a true resolution adopted by the Salem County Board of County Commissioners on February 4, 2026.


 STACY L. PENNINGTON
 Clerk of the Board

RECORD OF VOTE

COMMISSIONER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
Deputy Director Taylor			✓			
Commissioner Timmerman			✓			
Commissioner Collier		✓	✓			
Commissioner Ramsay	✓		✓			
Director Laury			✓			

✓ Indicates Vote

(ENG/DFord)