



Board of County Commissioners

Resolution No. 2024 – 218

Public Works Committee

**RESOLUTION APPROVING THE EXECUTION OF CHANGE ORDER #1 TO THE
2020 COUNTY AID ROAD PROGRAM FOR THE COUNTY OF SALEM**

WHEREAS, the County of Salem issued a Contract in the amount of \$4,210,051.53 (Four Million, Two Hundred Ten Thousand, Fifty One Dollars and Fifty Three Cents) to "Richard E. Pierson Construction Company, Inc." of Woodstown, New Jersey for the "2020 County Aid Road Program for The County of Salem" on December 6, 2023 per Resolution #2023-508; and

WHEREAS, N.J.A.C. 5:30-11.1 requires that all Change Orders for Capital Projects be approved by the Board of County Commissioners; and

WHEREAS, the County Engineer and Administrator recommend the approval of Change Order #1 as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1 Form and the County of Salem Change Order #1 Form which represents a Project Increase of \$2,332.54 (Two Thousand, Three Hundred, Thirty-Two Dollars and Fifty-Four Cents), which represents a 0.001% Increase in the Total Contract Cost, resulting in a Total Contract Cost of \$4,212,384.07 (Four Million, Two Hundred Twelve Thousand, Three Hundred Eighty-Four Dollars and Seven Cents); and

WHEREAS, this Project is funded through the New Jersey Department of Transportation, County Aid Improvement Program; and

WHEREAS, the purpose of this Change Order #1 is to approve a Supplemental Item, as more particularly described on the attached New Jersey Department of Transportation Local Aid Projects Change Order #1 Form.

NOW, THEREFORE, BE IT RESOLVED, by the Salem County Board of County Commissioners that this Change Order #1 is hereby approved for execution for the "2020 County Aid Road Program for The County of Salem"; and

BE IT FURTHER RESOLVED, that the Commissioner Director and the Clerk of this Salem County Board of County Commissioners be authorized to execute said NJDOT, Local Aid Projects Change Order #1 Form and Salem County Change Order #1 Form.

I hereby certify the foregoing to be a true resolution adopted by the Salem County Board of County Commissioners on Wednesday, May 15, 2024.


 STACY L. PENNINGTON
 Clerk of the Board


RECORD OF VOTE

COMMISSIONER	RESOLUTION MOVED	RESOLUTION SECOND	AYE	NAY	ABSTAIN	ABSENT
E. Ramsay	✓		✓			
C. Taylor		✓	✓			
D. Timmerman			✓			
G. Ostrum Jr.			✓			
B. Laury			✓			

✓ Indicates Vote

(ENG/DFord)

I, **Kelly A. Hannigan, CFO** of the County of Salem, hereby certify in accordance with **Section 5:34-5 of the Local Public Contracts Guidelines and Local Public Contracts Regulations** that adequate funds for the contract listed below are available and are contained in the **OFFICIAL BUDGET** of the County of Salem.


 Kelly A. Hannigan, CFO

AMOUNT: \$2,332.54	DATE: May 15, 2024
ACCOUNT # G-02-41-764-16A-303 and NAME: 2016 COUNTY AID IMPROVEMENT PROGRAM, NJDOT	
FOR: 2020 COUNTY AID ROAD PROGRAM FOR THE COUNTY OF SALEM, CHANGE ORDER #1; Salem County Contract #23-1468	
VENDOR: "RICHARD E. PIERSON CONSTRUCTION COMPANY, INC." of Woodstown, New Jersey	